
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Colorado

uu   Army - FITZSIMONS ARMY MEDICAL CENTER / CO821162033300

Progress Planned for FY98-FY99

Refer to page A-61

Progress in FY97

Investigation

Interim Actions

$4,583 $2,097 $4,953 $932Sites with Response Complete 1

FY98-2000** $20,048

0

0

Design

RA-C

RA-O (LTO)

LTM

2 016

0(0) 0(0)

0

1 0

0

1

$0 $0 $0 $0

$50 $50 $4671

0

$441

$1,023 $679 $1,245 $8,458

$0 $0 $0 $0

Total $5,656 $2,826 $6,665 $9,831

FY03 $260

FY02 $440

FY01 $80

FY00 $2,388

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 17

0Not Required

18Total Number of Sites

RAB BRAC 1995

0 0 0 $0 $0 $0 $0

uu   Army - FORT CARSON / CO821402015000

Continue to implement RFI workplans based on funding. 
Install landfill caps at selected sites.  Initiate other actions as 
regulatory approval is recieved.

Progress Planned for FY98-FY99

Prepared RFI workplans.  Preparatory work completed for 
regulatory approval of landfill caps.

Progress in FY97

Investigation

Interim Actions

$7,202 $774 $816 $884Sites with Response Complete 31 REG

FY98-2014** $55,469

5

0

Design

RA-C

RA-O (LTO)

LTM

38 038

27(47) 7(7)

9

11 2

0

27

$7,503 $0 $743 $0

$2,042 $219 $5

REG

FUND

REG

24

14

$257

$3,514 $119 $0 $832

$1,059 $214 $961 $1,401

Total $21,490 $1,404 $2,700 $3,612

FY03 $3,226

FY02 $3,525

FY01 $2,744

FY00 $3,787

-Relative Risk 
Category

High

Sites in 
Progress

13

Medium 14

Low 15

Not Evaluated 1

2Not Required

76Total Number of Sites

RAB

0 2 6 $170 $78 $175 $238

uu   Army - PUEBLO CHEMICAL DEPOT / CO821382072500

Progress Planned for FY98-FY99

Refer to page A-157

Progress in FY97

Investigation

Interim Actions

$27,405 $0 $0 $1,195Sites with Response Complete 13

FY98-2004** $61,771

2

0

Design

RA-C

RA-O (LTO)

LTM

21 037

12(13) 5(5)

1

9 2

13

30

$0 $0 $3,420 $1,957

$2,956 $0 $20029

39

$324

$34,024 $0 $0 $130

$421 $0 $928 $929

Total $64,806 $0 $6,131 $6,235

FY03 $15,623

FY02 $14,358

FY01 $1,522

FY00 $6,524

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 18

Low 17

Not Evaluated 6

0Not Required

58Total Number of Sites

RAB BRAC 1988

0 0 0 $0 $0 $1,583 $1,700

uu   Army - ROCKY MOUNTAIN ARSENAL / CO821382076900

Progress Planned for FY98-FY99

Refer to page A-167

Progress in FY97

Investigation

Interim Actions

$207,078 $0 $0 $0Sites with Response Complete 87

FY98-2033** $2,163,937

0

0

Design

RA-C

RA-O (LTO)

LTM

209 00

26(30) 10(10)

129

18 111

10

0

$336,461 $0 $0 $0

$10,161 $0 $00

4

$0

$220,723 $60,507 $56,575 $67,281

$4,497 $4,497 $0 $0

Total $802,786 $72,757 $73,046 $81,390

FY03 $88,220

FY02 $86,592

FY01 $84,447

FY00 $82,856

-Relative Risk 
Category

High

Sites in 
Progress

79

Medium 32

Low 0

Not Evaluated 0

11Not Required

209Total Number of Sites

RAB NPL

0 11 3 $23,866 $7,753 $16,471 $14,109

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
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($000)

FY99
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 Colorado

uu   Air Force - AIR FORCE PLANT PJKS / CO857172553700

Progress Planned for FY98-FY99

Refer to page A-6

Progress in FY97

Investigation

Interim Actions

$13,098 $1,090 $960 $0Sites with Response Complete 24

FY98-2014** $38,062

0

0

Design

RA-C

RA-O (LTO)

LTM

24 035

13(13) 0(0)

0

0 0

0

8

$1,535 $0 $0 $1,956

$4,543 $0 $08

7

$586

$616 $0 $0 $0

$0 $0 $0 $0

Total $19,792 $1,090 $960 $2,542

FY03 $7,691

FY02 $3,531

FY01 $3,100

FY00 $3,700

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 24

Low 8

Not Evaluated 0

0Not Required

59Total Number of Sites

RAB NPL

0 0 6 $0 $0 $0 $0

uu   Air Force - BUCKLEY AIR NATIONAL GUARD BASE (AURORA) / CO857282564400

Groundwater monitoring is planned for sites 2 and 3.  
Design at fire training area will be initiated.  An engineering 
evaluation cost analysis will begin at new site 10, where 
hydrogeologic conditions favor migration of contaminants in
groundwater.

Progress Planned for FY98-FY99

Completion of a remedial investigation at two sites. 
Remedial investigation and feasibility study are complete at 
fire training area. A site investigation is underway at two 
areas of concern.

Progress in FY97

Investigation

Interim Actions

$1,616 $64 $832 $0Sites with Response Complete 5

FY98-2008** $5,846

0

0

Design

RA-C

RA-O (LTO)

LTM

8 02

0(0) 2(2)

0

0 0

2

3

$0 $0 $235 $0

$1,102 $61 $03

3

$65

$0 $0 $0 $0

$70 $70 $0 $25

Total $2,788 $195 $1,067 $90

FY03 $151

FY02 $1,613

FY01 $759

FY00 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 1

2Not Required

10Total Number of Sites

0 0 2 $0 $0 $0 $0

uu   Air Force - LOWRY AIR FORCE BASE / CO857002413000

Progress Planned for FY98-FY99

Refer to page A-115

Progress in FY97

Investigation

Interim Actions

$13,725 $514 $0 $0Sites with Response Complete 7

FY98-2003** $30,226

4

0

Design

RA-C

RA-O (LTO)

LTM

15 03

0(0) 2(2)

0

7 5

0

6

$200 $0 $1,710 $0

$10,412 $265 $3003

3

$250

$9,767 $0 $495 $0

$0 $0 $0 $0

Total $34,963 $1,572 $2,938 $7,520

FY03 $728

FY02 $814

FY01 $814

FY00 $677

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 2

Low 0

Not Evaluated 3

1Not Required

18Total Number of Sites

RAB BRAC 1991

0 2 8 $859 $793 $433 $7,270

B-1-2*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


